

Fishrs Systems Administration Team
Major Tasks for Project Fresh Completion
11/28/2000

November December January February March April May June July

Space Management-----|

DB Refinement-|

Web Forms Beta-----|

Web for Employees-----|

Environment cutover----|

Oracle Upgrade-----|

Backup & recovery-----|

Security -----|

Banner 5.0 Upgrade-----|

Refinement of environments and databases -----|

